C.C. MYERS INC.

51 Macalla Road ; San Francisco. CA 94130
(415) 399-0175 Fax (415) 399-0587
July 13, 2005 Document No.: 21 5-LET.00220
Dispute Review Board Temporary Bypass Structure

511 Kortum Canyon Road Contract No. 04-0120R4

Calistoga, CA 94515 CCM Job # 215

Attn: Mr. William Baker

Re: Notice of Potential Claim #9

Dear Mr. Baker,

We hereby refer this mater to the Disputes Review Board in accordance with Section 5-1.12 of the
project’'s Specia| Provisions.

This letter is to inform you that cC Myers, Inc. has agreed with the State to postpone the
Presentation of this NOPC to the DRB. We will inform you when we will be ready to holg this

meeting.

Very Truly Yours,

C. C. Myers, Inc. %{

Andy Chan
Project Engineer

CcC: Frederick Graebe
Matthew B. McGowan
RW.C
Lourdes David
MO

P.O. Box 2948, Rancho Cordova, CA 95741 » 3286 Fitzgerald Road, Rancho Cordova, CA 95742 916-635-9370 » Fax 9 16-63 5-1527



+ 215-LET.00185 Attachment:

215-RF1-001.00015-00
215-RF1-001.00015-01
215-RFI-001.00015-02

05.03.01-000255
215-EML.00109
05.03.01-000302
215-STL.00091
05.03.01-000327
05.03.01-000328
05.03.01-000348
215-STL.00118
05.03.01-000399
215-STL.00128
05.03.01-000411
215-STL.00136
05.03.01-000432
215-STT.00248
05.03.01-000446
215-STT.00256
05.03.01-000467
05.03.01-00479
05.03.01-000486
05.03.01-000487

5/17/04
6/4/04
8/2/04
12/23/04
1/3/05
2/4/05
2/16/05
3/4/05
3/7/05
3/24/05
4/14/05
5/3/05
5/11/05
5/13/05
5/20/05
5/23/05
5/26/05
6/2/05
6/9/05
6/22/05
6/24/05
6/30/05
7/1/05

Current Viaduct drainage design plan
Current West Tie In drainage design plan

File: 215-101, 215-9900, 215-9909

5/11/05
3/1/05



333 Burma Road
Oakland, CA 94607

Fenc

To: Bilt Kidwell

From:  Kenneth Loncharich

Fax:  (916) 635-8961

Pages: 2

Phone: (9186) 635.9370

Date: 05/17/04

Re: RFI#15, 215-RFI-001.00015-0

CC:

O urgent 0O For Review U Please Comment [J Please Reply U Piease Recycle

¢ Comments:




CCMYERS INC.

REQUEST FOR INFORMATION

May 14, 2004
RE:
State of California Temporary Bypass Structure
Department of Transportation Contract # 014-0120R 4
333 Burma Road Job 215

Oakland, CA 94607

Attention: I\/fr'K‘enneth'Loncharich

Subject: East Tie-in Designer Calculations
RF1# 215-rfi-001.00015-0

Date Information is Required By: 5/18/04

Request; _
Please see the attached request for information from Imbsen & Associates, Inc.

/
Signed: L,gﬂ M

Bill Kidwell
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Request For Information (RF1)

San Francisco Oakiand Bay Bridge
(Temporary B ypass Structure)
IAl Project # 1295 Contract # 04-0120R4

INQUIRY
RFI # 215-RF1. 001.00015 Question asked by and/or contact person: Rec’'d by: Dan Adams
Date: 5/14/2004 IAl - Lance A. Schrey, P.E,

Question: Can the deck drainage area infringe into half of the outer lanes? Can scuppers be utilized on the
lower roadway?

Background: The size of the shoulder shown in the Contract Plans is very small, therefore keeping the
storage area outside of the traveled way 15 extremel ' '

granted. The design speed for the proposed superelevation and radius is less than 75 km/hour. According -
to Table 831.3 of Caltrans Highway Design Manual, if the design speed is less than 75 km/hour or less, the
drainage would be allowed to infringe into half of the outer lanes, It should also be noted that this is 2

temporary structure.

Response to Request For Information (RFI)

Bridge Name: San Francisco Oakland Bay Bridge Bridge # 34-0006 (TEMP)
Contract #04-0120R4  |A/ Project # 1295

RESPONSE
Caltrans contact person: Dan Adams Response by: - Date:
Response:
QUALITY CONTROL | hitials

Reviewed by: Ghassam Dini Date: 4/26/04 !

Checked by Date: ]




CCMYERS INC
|REQUEST FOR INFORMATION] |

08/4/2004 :
Job # 215 Temporary Bypass Structyre

State of California Contract # 04-0120R4

Department of Transportation

Attn: Mr. Ken Loncharich Contact Person: Mr. Robert W. Coupe

Subject: Deck Drainage Design
. RFl#- 215-RFI-001.00015 - 1

Contract Document Reference: Design Criterig
Date information is Required By: 6/11/2004

Request;
Please see the attached request for information from Imbsen & Associates, Inc.

Signect ﬁ;{ A

Reply: THe ey Maipase MREN Chunor Wian&s : ’é i beck
: n T LG (@

Reply By: /. u/aﬂdféév/z/o;/ Date: é//ﬁ///‘é"
L L2,

RECEIVED
cer MO JUN 16 2004

File: 215-105
CC MYERS, INC.
JOB 215 TEMP BYPASS STRUCTURE
Z(5A2S
1 sy

P.O. Box 2948, Rancho Cordova, Ca 95741 « 3286 Fitzgerald R, Rancho Cordova, Ca 93742 916+635:9370 Fax 916+635-1527



o
Request For Information (RFI)

San Francisco Cakland Ba y Bridge
(Temporary & ypass Structure)
1Al Project # 1295 Contract # 04-0 T20R4

INQUIRY

RF| # 215.RF|. 001.00015 rev. 1 Rec'd by: Dan Adams

Date: 5/14/2004

Question askeqd by and/or contact person;
IAl - Lance A. Schrey, P.E.

Revision #1 Questiop: Due to the proposed roadway configuration (i.e., smal] shoulders) it is not feasible

to design the degjc drainage system 1o meet the current Design Criteria. How far inio the traveled way can

the drainage Infringe? Can the raimfal] Intensity used to design the lower deck drainage be reduced since
-the collection for the lower deck is covered by the upper deck? = . ) -

Revision #1 Background: In our analysis we uged the reduced rainfa]] Intensity (2.384 in/hr for a 10 minute
duration) as called out 1n the “Drainage Report for Construction of State Highway” by Manna Consultants,
Inc. dated May 9, 2002, Our preliminary calculations show that Type D-1 deck drains (modified to fit
within the 0.3 meter shoulder) would have to be spaced approximately 1.2 meters op center on the lower

Original Question: Cap the deck drainage ares infringe into half of the outer lanes? Can scuppers be
utilized on the lower roadway?

Original Background: The size of the shoulder shown in the Contract Plans js very small, therefore keeping
the storage areg outside of the traveled Wway 1s extremely difficult. The design speed for the TBS. is 80

According to Table 831.3 of Caltrang Highway Design Manual, if the design speed is Jess than 75 km/hour
or less, the draimage would be allowed 1o inflinge into half of the outer lanes. It should ajso be noted that

Response to Request For 'lhformation (RFI)

Bridge Name- San Francisco Qakland Bay Bridge Bridge # 34-0006 (TEMP)
Contract #04-0120R4 |4/ Froject # 1295

RESPONSE
Caltrans contact person: Dan Adams Response by: Date:
Respanse:




C.C. MYERS INC.
9912 BUSINESS PARK DRIVE, SUITE 130

SACRAMENTO, CA 95827
916-366-0632 FAX 916-366-1501

LREQUEST FOR INFORMATION

Aug 02 2004

State of California J Job# 215 Temporary Bypass Structure
Department of Transportation Contract # 04-0120R4

Attn:  gen I oncharich Contact Person:  Robert W. Coupe

Subject: RF| 001.00015

Drawing No. Ref: Specification Ref: 5-1.14
| Other:

Resubmittal/Suppiement Ref:
RFI #: 215-RFI-001.00015-02

Date Information is Required By: Aug 04 2004

Request:

Please see the attached revision to the previous request for information from Imbsen & Associates, inc.

, |
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Bob Coupe

From: Lance Schrey [schrey@lmbsen‘com]
Sent: Friday, July 30, 2004 12:12 PM
Ta: Dan Adams (E-mail)

Cc: Roy Imbsen: James Gomez; Bob Coupe (E-mail); Bill Kidwell (E-mail)

Subject: 1295 RF| #15 rev 2

Dan,
Please see attached RFI # 15 rev. 2. Thanks,

Lance A. Schrey, P.E.

DISCLAIMER: This email and any files transmitted with it are
confidential and intended solely for the use of the individual(s)

o whom it is addressed. Please notify the sender immediately

by e-mail if You have received this e-mail by mistake

and delete this e-maij from your system. If you are not the
intended recipient you are hereby natified that disciosing, copying,
distributing or taking any action in reliance on the

contents of this information is strictly prohibited.

WARNING: Although the company has taken reasonable precautions
to ensure no viruses are present in this email, the company
cannot accept responsibility for any loss or damage arising

from the use of this email or attachments.

8/2/2004

LM~ s a



Request For Information (RFI)

San Francisco Oakland Bay Bridge
(Temporary Bypass Structure)
IAl Project # 1295 Contract # 04-0120R4

INQUIRY
RFI # 215-RFL. 001.00015 rev.2 Question asked by and/or contact person: Rec'd by: Dan Adams
Date: 7/30/2004 Al - Lance A. Schrey, P.E.

Revision #2 Question: Without allowing drainage to infringe into the traveled way the design is extremely
difficult if not impossible, How shall we complete the deck drainage design?

Revision #1 Question: Due to the proposed roadway configuration (i.e., small shoulders) it is not feasible
to design the deck drainage system to meet the current Design Criteria. How far into the traveled way can
the drainage infringe? Can the rainfall intensity used to design the lower deck drainage be reduced since
the collection for the lower deck is covered by the upper deck?

Original Question: Can the deck drainage area infringe into half of the outer lanes? Can scuppers be
utilized on the lower roadway?

Original Background: The size of the shoulder shown in the Contract Plans is very small, therefore keeping
the storage area outside of the traveled way is extremely difficult. The design speed for the TBS is 80
km/hour (as per the inquiry list). However a design exception for the superelevation and centerline radiug
was granted. The design speed for the proposed superelevation and radius is less than 75 km/hour.
According to Table 831.3 of Caltrans Highway Design Manual, if the design speed is less than 75 km/hour
or less, the drainage would be allowed to infringe into half of the outer lanes. It should also be noted that

this is a temporary structure.

 Response to Request For Information (RF1) .

Bridge Name: San Francisco Oakland Bay Bridge  Bridge # 34-0006 ( 7:EMP)
Contract #04-0120R4 Al Project # 1295

RESPONSE

Caltrans contact person: Dan Adams Response by: Date:

Response:




QUALITY CONTROL Initials

Reviewed by: Ghassam Dini Date: 4/26/04

Checked by: Date;
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax

CC Myers December 23, 2004

51 Macalla Road

San Francisco, CA 84130 Contract No. 04-0120R4

04-SF-80-12.6, 13.2

Attn:  Mr. Bob Coupe Temporary Bypass Structure

Ref: Letter No. 05.03.01-000255

Subject: Drainage on Deck - Traveled Way Flooding Encroachment

Dear Mr. Coupe,

We have requested a presentation from you regarding the flooding encroachment in the deck which is
unacceptable from a safety point of view. Please provide this presentation no later than January 12, 2005.
Also, please provide 3 optional days so that we can coordinate with the appropriate people to be at this

presentation.

If you have any questions, please call me at 510 622 5660.

Sincerely,

Lol bl

Lourdes David
Resident Engineer

folol
file: 05.03.01

“Caltrans improves mobility across California”
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd. e
Oakland, CA 94607 ZHOLNELS SSVdAS dNAL 812 8O

510) 622-5660, (510) 2 .

(510) 60. (510) ONI "SHIAW 30

CC Myers 500¢ L0 ES February 04, 2005

51 Macalla Road ‘

San Francisco, CA 941 : %@g Contract No. 04-0120R4

Gl 04-SF-80-12.6, 13.2

Attn:  Mr. Bob Coupe ¢ - /Y Temporary Bypass Structure
/07 /O3

Ref:  215-RFI-001.00015-02 pe Letter No. 05.03.01-000302

Subject: Deck Drainage — Flooding Encroachment on TBS Meeting Held 01/12/05

Dear Mr. Coupe,
eld at 333 Burma Rd, Oakland on O 1/12/05 were

The suggestions brought up in the Deck Drainage Meeting, h
ponent of the Temporary Bypass Structure design.

only suggestions, not direction. This drainage issue is a com
Please provide to us what solutions you have developed to resolve this issue.

If you have any questions, please contact me at (510) 622-5660.

Sincerely,

"Lourdes David
Resident Engineer

CFM 02/04/05

Rufino
. Lai
Uozumi
Lai
. Bui
. Adams
Yan
. Wong

CC:

Or»0pA-@mMm

file: 05.03.01

“Calirans improves mobility across California”



C.C. MYERS INC.
San Francisco, CA 94130

51 Macalla Road
Fax (415) 399-0587

(415) 399-0175

February 16, 2005 Document No.: 215-STL.00091

State of California
Department of Transportation Temporary Bypass Structure
333 Burma Road Contract No. 04-0120R4

Oakland, CA 94607 CCM Job # 215

Attn: Mr. Lourdes David
Resident Engineer

Re: Deck Drainage

Dear Mr. David,

As you are aware, we have been struggling with the design of the bridge deck drainage system
for the Temporary Bypass Structure for quite some time. We first made you aware of the
problems via our Request For information 215-RF1.001.00015 and subsequent revisions. On
January 12, 2005, a meeting was conducted with your staff and our design consultant, Imbsen
& Associates, Inc. where the problem was discussed in detail. Attached for your review and
comment is a copy of a letter dated January 19, 2005, from imbsen with which they provide
some further information as a result of analysis performed subsequent to said meeting.

For the East Tie-in and Viaduct segments of the TBS, Imbsen & Associates, inc. is proposing
the sloping of the asphalt concrete overlay within the limits of the shoulder and using a 25-year
storm event. For the West Tie-in segment where no asphalt concrete overiay is called forin
the contract documents, Imbsen analyzed the drainage system for both the 25-year and the
10-year storm events and concluded that neither is practical, given the structure geormetry and

lane configuration shown on the Contract plans.

The problems that we have been having with the drainage design stem from the incompatibility
of the project drainage design criteria and the structure geometry and/or lane configuration.
The criteria appears to be generally applicable to typical highway structures yet the T emporary
Bypass Structure is anything but typical. Narrow lanes and shouilders, tying into a structure that
does not meet the criteria, and shielding of the lower deck by the upper deck are all examples
of non-typical aspects of the structure that make it incompatible with the criteria. To overcome
this incompatibility problem, we request that the State consider modifying the design criteria to

something more appropriate for the structure configuration.

Considering the above, please review the attached from imbsen & Associates, inc. and provide
your comments. Understand that the attached analysis demonstrates one partial solution. The
other options discussed in the meeting have not been investigated and upon your further
direction, continued investigation can be performed. However, please understand that the

PO Ravw 2048 Ranchn Mardnus A 0R747 & AIRA Fitoaerald Rarand Ranechna Mardnvs A 08749 - Q1AARR0TN - Tav O TAARTIA.1R77



February 16, 2005

State of California

Department of Transportation

Mr. Lourdes David, Resident Engineer
215-STL.00091

Page 2

s will cause additional costs to be incurred for

which we request reimbursement. Additionally, once a solution is determined to be acceptable,
we may incur additional costs in construction to implement the solution. Note, however, we do
" not believe that a significant reduction in the rainfall intensity that would allow a reasonable
drainage system to be designed would result in appreciable increased construction costs. Until
this matter is resolved, the design of the drainage system for the Temporary Bypass Structure

cannot be completed. Please indicate how you wish that we proceed.

continued analysis of these various alternative

Very Truly Yours,
C. C. Myers, inc.

Robert W. Coupe
Project Manager

cc: JMV
MO
JG

File: 215-101



" \\ IMBSEN & ASSOCIATES, INC.
|Engineering Consultants

A TRE€ Company

January 19, 2006 #1295-320
Mr. Bob Coupe RECEEVED
C.C. Myers, Inc. L e
3286 Fitzgerald Road JAR 78200
Rancho Cordova, CA 95742
JOB 215 TEMP BYPASS 57

Subject: Response to Deck Drainage Meeting TC.— |2 EFSZUCTUHE
Dear Mr. Coupe: 21s - Dﬁlﬁo

Bc-

JdY

On January 12, 2005, we met with numerous Caltrans employees and Juan~ &.
Gray of your staff to discuss the Deck Drainage of the East Tie-In and the

Viaduct. At this meeting Caltrans expressed their feeling that allowing two

foet of drainage encroachment into the traveled way for the entire length of
1ld not state what they were

the structure was not acceptable. Caltrans wo
comfortable with. Several options, listed below, were discussed to minimize

this encroachment:

e Using grooved pavement

« Increasing the cross slope of the structure

o Using scuppers in combination with the deck drains

s Moving back the concrete barrier rail in locations where there is

extra room to provide a wider shoulder for storage

+ Using a ten year design storm to minimize the rainfall intensity

It was decided that IAI would look into incorporating one 0T more of the op-
tions discussed to minimize the encroachment.

We have completed a preliminary design, which incorporates modifying a
constant in one of the equations and sloping the shoulder near the barrier
rail. We modified “Mannings Roughness Coefficient” to 0.013 (0.016 was pre-

viously used) as per page 17-8 of the Bridge Design Aids for smooth texture

asphalt. We also sloped the overlay from the edge of the shoulder to the face
of the barrier rail (please see attached sketch). This preliminary design re-
Oukiand Office

Sacramenio Office San Diego Office Irvine Office Fresno Office

4912 Business Park Drive 9471 Ridgchaven Court 21 Technology Drive 7385 N. Palm Bluffs Ave. 167 Filbert Street

Suite 130 Suite E Irvine, CA 92618 Suitc 104 Oalkland, Ca 94607

Sacramento, CA 85827 San Diego, CA 92123 (4441 727-9236 Phone Fresno, CA 83711 {5101 267-1835 Phone
(949) 727-7391 Fax 15597 449-6190 Phone

{916) 366-0632 Phone {B5B) 505-8881 Phone
(9161 366-1601 Fax (858) 505-9515 Fox (5591 440-454) Fax



Mr. Bob Coupe 2 January 19, 2005

sults in less drains being placed than in the earlier design without any
drainage encroaching into the traveled way. Please note that this assumes
no drainage coming from east of Pier E-1. We also used a rainfall intensity

from a 25 year storm. Caltrans was going to investigate using a 10 year
storm, which will reduce the drainage amount. At the aforementioned meet-
ing we agreed to investigate other options and respond back to Caltrans in a
week. We feel by sloping the overlay and reducing “Mannings Roughness Co-
officient” we can meet Caltrans requirement for 2 class 1 drainage system
without having to incorporate any of the other options listed above. Please

forward the above information and direct us on how to proceed.

If you have any questions give me a call at (916) 366-0632.

Sincerely,

Roy A. Imbsen, P.E., D.Engr.
Project Manager
LAS/las

Attachment: Deck Drainage Diagram

ce: JAI File
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENE GGER, Govemor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax o
RECEIVED

March 04, 2005

CC Myers

51 Macalla Road 0 2[](}5

San Francisco, CA 94130 MAR 8 Contract No. 04-0120R4
04-SF-80-12.6, 13.2

CC MYERS, INC.

Attn:  Mr. Bob Coupe o 215 TEMP. BYPASS STRUCTURE South — South Detour

c- /st8
Ref:  215-STL.00091 e Letter No. 05.03.01-000327
A 1S - JO3
RC
Subject: Deck Drainage: 215-STL.00091 :}G

Dear Mr. Coupe,

d the proposal for the Deck Drainage issue as presented by imbsen and
artment's State Letter #302, dated February 4™ 2005,

ting were suggestions, not to be taken as direction.

The Department has reviewe
Assaciates, from the above referenced letter. Per the Dep

the suggestions brought forth during the Jan 12, 2005 mee
The Contractor is contractually obligated to provide a drainage system as part of the bridge that meets or
exceeds the requirements as set forth in the contract. Also, deck drainage must also be designed and finalized

for the West Tie-In. All options have not been exhausted, 2 design solution within the design criteria is possible.

ponses to RF! #15. no encroachment on the travel way is permitted.

As we have previously mentioned in the res
e-foot shoulder to create additional storage. Section

The latest proposal shows aggressively sloping the on
302.2 of the Highway Design Manual states "When a roadway crosses a bridge structure, the shoulders shall be

in the same plane as the adjacent traveled way." The Department is concerned with the safety issue of this
design. If you wish to proceed with the above referenced proposal, you will need to seek an exception to this
mandatory standard with the State. This involves providing engineered justifications for seeking the exception.

Also, the manning's coefficient calculation change is not supported with design calculations in this proposal,
please resubmit this proposal with the appropriate calculations. Please verify the conversion factors from
English units to Metric units for the formula Q=ciA, we have noted errors in the previous calculations in regards
to this matter. The Department is concerned with the constructibility and maintenance of the latest proposal.

in summary, please provide details about construction method, safety of vehicles in the sloped section, and full

calculations.

If you have any questions, please contact me at (510) 622-5660.

Sincerely,

Lol Lo

Lourdes David
Resident Engineer

CFM 03/04/05
cc: G. Lai, T. Lai, D. Adams, T. Ostrom

file: 05.03.01

“Caltrans improves mobility across California”



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENE GGER, Govemor

mige Program

DEPARTMENT OF TRA iz
333 Burma Rd. il
Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax
MAR 09 2005

CC Myers CC MYERS, INC. March 07, 2005

51 Macalla Road JOB 215 TEMP. BYPASS STRUCTURE

San Francisco, CA 94130 IC- /SBA Contract No. 04-0120R4
' =2/5w/©3 04-SF-80-126 132

Attn:  Mr. Bob Coupe R c South — South Detour

Ref:  215-SUB.00064-01, 215-SUB.00064-00 J Q Letter No. 05.03.01-000328
05.03.01-000327 TAT (o)

Subject: West Tie-in Design — Not Accepted

Dear Mr. Coupe,

The above referenced submittal is not complete; therefore, the Department is unable to accept this submittal at

this time for the following reasons:

1. Deck drainage does not meet the criteria in the contract. Please refer to State Letter 05.03.01-000327

dated March 7, 2005.

Per our Executive Partnering Meeting on March 3, 2005. We have agreed that the Final Utility Plan will be

submitted as a separate package (21 5-SUB.00039-01).

Additionally, please refer to the attached “Checklist for Acceptance of Final Design Submittal” for more

information.

Please disregard previous letter sent by e-mail from Gary Lai on March 7, 2005 regarding the West Tie-In

Design Package.

Sincerely,

Lourdes David
Resident Engineer

Attachments

Bui
Adams
Moreno
Bata
Lai

CC:

©>00»

file: 05.03.01, 58.36, 58.49

“Caltrans improves mobility across California”



CHECKLIST FOR ACCEPTANCE OF THE

FINAL DESIGN SUBMITTAL

Segment: West Tie-In

Element: All

Date Received: March 03™, 2005

Comments:

File: 04-SF-80-12.6/13.2
04-0120R4
Temporary Bypass Structure
Doc.# 215-SUB.00064-1

Quality Control

ITEM

Accept? Comments?

1. Final marked-up documents and annotated
checklists prepared by an individual who has
reviewed the documents for conformance to
the requirements of the contract documents.

Yes

2. Each design drawing and supplemental
technical special provision shall have a check
print, representing the final content of the
design drawing or supplemental technical
special provision.

Yes

3. As evidence of their review, the designer
and independent checker shall sign and date

the check print

Yes

Final Design Information Package

ITEM Accept? Comments?
4. Describe any modifications to or deviations
from the information submitted with the Yes
preliminary design submittal, including a
detailed description of resolution of reviewer
comments.
5. Any revised document that has changed Yes
since the preliminary design submittal.
6. Structure construction sequencing plan Yes
7. Resident Engineer’s (RE) Pending File Yes
contents as specified in the Information and
Procedures Guide of the Office of Special
Funded Projects of the Department
8. Final Foundation Report Yes

Page 1 of 4




Final Detailed Construction Drawings

ITEM

Accept?

Comments?

9. General Plans

Yes

10. Structure Plans

Yes

11. Abutment cross-sections

Yes

12. Foundation Plans

Yes

13. Pier (i.e. tower/bent/column) Cross-sections

Yes

14. Foundation Detail Plans

Yes

15. Typical Sections

Yes

Yes

16. Girder layouts or framing plans

17. Expansion joint details

Yes

18. Bearing details

Yes

19. Structural joint and connection details

Yes

20. Contain a drawing index with drawing
numbers and drawing titles.

Yes

21. Be in metric units

Yes

22. Comply with the following manuals of the
Department: Plan Preparation Manual, BDA,
BDD, MTD, and Information and Procedures
Guide of the OSF Projects.

Yes

23 Beclearhy-marked - NOTHOK
CONSTRUCTION"

4. Show the arrangement and material type
and size of each structural member to
demonstrate load paths from the superstructure
to the ground through the substructure and

foundation

Yes

75 Be of sufficient detail to (a) define the TBS
elements in plan and elevation, including deck
drainage and overhead and bridge mounted
signs, (b) define the mounting details for
electrical and mechanical systems (c)
demonstrate conformance to the requirements
of the contract documents.

No

Does not meet contract
criteria.

26. Bear the stamp, signature, and license
expiration date of the Contractor’s Engineer or
designee, who is responsible for developing the

Yes

drawings.

27. Contain final utility relocation plans
identifying relocation of impacted utilities
within boundary of the construction based on
new potholing performed by the Contractor.
Contractor may require additional potholing to
verify impacted utilities as approved by the

No

Need to address comments
sent to CCM per STL 191.
Final Utility Plan will be
submitted as a separate
submittal.

Engineer.

Page 2 of 4



Final TBS Desien and Independent Check Calculations

ITEM Design Check Comments?
28. Bound separately for each Yes Yes
segment
29. Bear the stamp, signature, and Yes Yes
license expiration date of the
Contractor’s Engineer or designee,
who is responsible for developing the
drawings.
30. Be clearly labeled as design or Yes Yes
check calculations, indicating the
contract number and title, and
description of the calculations
31. Contain a table of contents with Yes Yes
page numbers; all calculation pages
shall be numbered.
32. Be decipherable and organized so Not Not Clear | Waiting for design’s
that the design logic can be easily Clear comments (SAP models
followed. provided)
33. Contain documentation of Not Not Clear | See above comments in
assumptions, conclusions, references Clear 32.
and design logic.
34. Contain copies of design charts, No No
with specific entries highlighted that
were used in the design.
35. Contain only final input and Yes Yes
output of computer runs.
36. Contain hand calculations, or Yes Yes

computer-generated calculations

Final Quantity Calculations

ITEM

Design

Check

Comments?

37. Quantity calculations and quantity
check calculations shall be prepared,
compared and resolved, and
submitted in accordance with the
requirements of Chapter 11 of the
BDA manual and the PS and E guide
of the Department.

Yes

Yes

Independent quantity
checks are not thorough.

Page 3 of 4




Final Supplemental Technical Special Provisions

ITEM Accept? Comments?
38. Non-standard supplemental technical Yes
special provisions, and the engineering basis
supporting the need for and content of each
non-standard supplemental technical special
provisions
Yes

39. Use and edit the most current versions of

the Department’s Standard Special Provisions
and Bridge Reference Specifications. Provide
engineering basis supporting the omission of

relevant specifications.

Page 4 of 4



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemnor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.

Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax

March 24, 2005

CC Myers ;
51 Macalla Road
San Francisco, CA 94130 MAR 258 2005 Contract No. 04-0120R4
04-SF-80-12.6, 13.2
. CC MYERS, INC. - '
Atin:  Mr. Bob COUPE OB 215 TEMP. BYPASS STRUCTURE South — South Detour
Ref:  215-STL.00104 . IC- /4 2 Letter No. 05.03.01-000348
R/S=/0>
rRC

Subject: West Tie-In Submittal T@

AC
Dear Mr. Coupe, IAL G:'%)

W

We have reviewed your contention that the West Tie-in Final Design submittal is complete and should be
accepted for review. | must draw your attention to your letter STL-00091 (dated February 16, 2005) in which
you state that the analysis for the WTI deck drainage has been performed and that you have not met the
contract criteria and requested the Department to modify the criteria. No change to the contract criteria has

been authorized and you have yet to fulfill this requirement.

Tie-In Final Design submittal for review but will not

If you wish to proceed, the Department will accept the West
il eventually be rejected for failing to meet the

be modifying the deck drainage criteria and your submittal wi
criteria. If you have any questions, please call me at 510 622 5660.

Sincerely,

LJ// _’,':;7 //7

Atz

Resident Engineer
Lourdes David

n’"’ .
///fL’g/Lz-ﬂ/., L

cc:
file: 05.03.01

“Caltrans improves mobility across California”



C.C. MYERS INC.
San Francisco, CA 94130

51 Macalla Road
Fax (415) 399-0587

(415) 399-0175

Document No.: 215-STL.001 18

April 14, 2005

State of California

Department of Transportation Temporary Bypass Structure
333 Burma Road Contract No. 04-0120R4
Oakland, CA 94607 CCM Job # 215

Attn: Mr. Lourdes David |
Resident Engineer

~ Re: TBS Deck Drainage

Dear Mr. David,

Please find attached a copy of IAl Letter # 78, dated April 13, 2005, from our designers. In this,
they are stating their position regarding the design of the deck drainage for the different TBS
segments in light of the existing Design Criteria.

We are requesting a meeting with you as soon as possibl
allow Imbsen and Associates to complete their design.

e to discuss these matters in depth, and

Very Truly Yours,
C. C. Myers, Inc. ;
%
uan Gray <
Project Engineer ,

cc: DH
RW.C
MO
JCG

File: 215-101

PO Box 2948. Rancho Cordova. CA 95741 3286 Fitzgerald Road. Rancho Cordova, CA 95742 « 916-635-9370 ¢ Fax 916-635-1527



IMBSEN & ASSOCIATES, INC.
Engineering Consultants

A TRE Company

April 13, 2005 ’ ' #1295-320

1AT Letter #: 78

WMr. Bob Coupe RECE'VED

C.C. Myers, Inc.

3986 Fitzgerald Road
Ranchoe Cordova, CA 95742 APR T & 2005
CC MYERS, INC.
Subject: TRS Deck Dminage JOB 215 TEMP BYPASE STRUCTURE
Temporary Bypass Structure; Contract No. 04-0120R4 (- [FS<
216 - 2!
Dear Mr. Coupe: B

Reference is made to State Letter No. 05.03.01-000327 and State Letter No. 05.03.01- o
000348 dated March 4, and 24, 2005, respectively.

The bridge drainage for the Temporary Bypass Structure (TBS) shall be designed in
accordance with procedures and details outlined in Caltrans Memo-to-Designers 18-1
(fune 1989) and Bridge Design Aids 17-1 (October 1989) as stated in the Contract’s
Design Criteria.

The design criteria for the bridge drainage specifically states that the drains shall not be
within the lanes. This criterion only restricts the location of “drains™ where it stated that
they can not be placed within the lanes. However, the criterion does not state that the
design water spread shall not encroach upon the traveled way. Neither Caltrans Memo-to-
Designers 18-1 (June 1985) nor Bridge Design Aids 17-1 (October 1989) prohibit the
encroachment of the water spread upon the traveled lane(s).

In light of the above, Imbsen and Associates does not consider the design criteria as being
prohibitive of the bridge drainage infringing onto the traveled lane(s). The current
drainage design for the West Tie-In and the Viaduct allows for the water spread
infringing up to 610mm upon the traveled way. The worst case scenario for the depth of
the water spread at the edge of traveled way would be 14 mm. We believe that we have
met our contractual obligation to provide a drainage system that meets the requirements
as set forth in the Contract.

Sacramento Office San Diego Ofjiee Irvine Office Fresno Office Oakland Office
6912 Business Park Drive 0471 Ridpehaven Court 21 Tethnology Drive 7355 N. Palm Blufla Ave. 107 Rilbort Berect
Suite 180 Suite E Trvine, CA 92618 Suite 104 Oakland, Ca B4807
Sarrmmento, CABBB27 San Diego, CA 92183 (349) 727-9336 FPhane Tresnc, CA 88711 (510) 267-1835 Phene
(816) 366-0632 Phone (B58) 505-8081 Phone (949) 727-7381 Fex (550) 446-6180 Phont

(916) BG6-1801 Fen: {858) G06-9515 Fax (659) 4494691 Fox




IAI Letter #: 78
April 18, 2005

Please be advised that we have spent a considerable amount of time and a resource
regarding this issue beyond what was anticipated at bid time. As such, we are requesting
2 contract change order for this extra work.

Please feel free to contact me at (916) 366-0632 should you have any questions.

Sincerely,

g Rt

Roy A. Imbsen, P.E., D.Engr.
Project Manager

cc: IAIFile, EA,MV,LS,RI

Saorumento Offtce

4912 Business Park Drive
Sudte 130

Sncramentn, CA 95827
(036) 866-0832 Phone
(016) BGG-1601 Fax

San Dicgo Office
9471 Ridge haven Court
Suite B

Ban Diego, CA 92128
(B58) £05-8881 Phone
(B58) 505-9516 Fax

Irvine Offiee

21 Technology Drive
frvine, CA 2618
(944) 727-9886 Phone
(948) 727-7861 Fax

Fresno Office

7395 N. Paim Blufls Ave.
Sutte 104

Fresnao, CA 98711

{569) 449-6190 Phone
{559) 445-4691 Fox

Oaliland Office

167 Filbert Street
Oaliand, Ca 84607
(510) 26%-1885 Phane




STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemor
DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd. ;
Oakland, CA 94607 E
(510) 622-5660, (510) 286-C;

5

MAY 0= 200

gfl\'/\lgycearﬁa Road CC MYERS, INC. \ay 05, 2009
D "
San Francisco, CA 94130‘JOB 215 TEMP. E;\éP_AIZS/S ‘RUéCTURE Contract No. 04-0120R4
' 7 04-SF-80-12.6, 13.2
Attn:  Mr. Bob Coupe = /S o= South — South Detour ,
Ref:  215-rfi-001.00015-01 RQ {etter No. 05.03.01-000399 '/

15
IAL ({b.)o

Subject: Deck Drainage

Dear Mr. Coupe,

Per this morning's weekly project meeting, the Department would like to request a separate submittal for the
Deck Drainage Design of the TBS. This would make it easier for all parties to resolve this issue. The submittal
should not be broken up into segments but instead it should encompass the entire structure.

We expect that your design meets contractual requirements which includes good engineering judgement. The
submittal should include full calculations, complete layout with delineation, and identify problem areas relative to
traffic safety.

If you have any questions, please contact me at (510) 622-5660.

Sincerely,

. /1 ) /! - '/

Resident Engineer
Lourdes David

CFM: 05/03/05

Lai

Lai
Adams
Yan
Bata

CC!

>>00

file: 05.03.01

“Caltrans improves mobiliry across California b



C.C. MYERS INC.
san Francisco, CA 94130

51 Macalla Road
Fax (415) 398-0587

(415) 398-0175

May 11, 2005 Document No.: 215-STL.001 28

State of California
Department of Transportation Temporary Bypass Structure
333 Burma Road Contract No. 04-0120R4

Oakland, CA 94607 CCM Job # 215

Attn: Mr. Lourdes David
Resident Engineer

Re: TBS Deck Drainage

Dear Mr. David,

Please find attached |Al Letter # 90, dated May 10 2005, from imbsen and Associates, in which
they state their position towards State Letter 05.03.01-000388 regarding the design and separate

submittal of the deck drainage system.

We request you issue a Contract Change Order to cover the time and cost associated with this
matter.

Very Truly Yours,
C. C. Myers, Inc.

Juan Gray l ‘
Project Engineer '

cc: RW.C
MO

File: 215-101

P.O. Box 2948, Rancho Cordova, CA 95741 3286 Firzgerald Road, Rancho Cordova, CA 95742 » 916-635-9370 o Fax 916-635-1527



IMBSEN & ASSOCIATES, IN C.

Engineering Consultants

A TRE Company

May 10, 2005 #1295-320

1AI Letter #: 90
Mr. Bob Coupe

C.C. Myers, Inc.
3086 Fitzgerald Road R E E ‘V E D

Rancho Cordova, CA 95742

MAY 1G 2009

Subject: TBS Deck Drainage
CC MYERS, INC.

Dear Mr. Coupe: JOE 215 TEMP. BYPASS STRUCTURE

c- /Bt

We are in receipt of State Letter No. 05.03.01-000399, dated May 3, 2005, whereby they 2 / g > Ol

request a separate submittal for the deck drainage design of the TBS.

As stated in TAT Letter #78, we believe that we have met our contractual obligation to
provide a drainage system that satisfies the requirements of the contract. Since a
separafe submittal for the deck drainage is not required by the contract, we deem State
Letter No. 05.05.01-000399, as an order in writing to proceed by the Engineer (Caltrans)
and consider such direction as extra work.

In the interest of time, and anticipation that this will facilitate a resolution for the deck

drainage issues on the TRBS, IAI will prepare 2 separate submittal and will proceed with
the extra work prior to actual receipt of an approved contract change order.

As stated in our previous correspondence, 1AI has spent a considerable amount of time
ated at bid time. We will

and resources regarding this issue beyond what was anticip
forward you all the additional costs once they are quantified.

Please feel free to contact me at (916) 366-0632 should you have any questions.
Sincerely,

Roy A. Imbsen, P.E. D.Engr.
Project Manager

ce:  1AIFile, EA, MV, RI

Sacramento Office San Diego Office Irvine Office Fresno Office Oaklond Office
9912 Business Park Dnve 9471 Ridgehaven Court 21 Technology Drive 7395 N. Palm Biufls Ave. 167 Filbert Street
Suite 130 Suite B Jrvine, CA 92618 Suite 104 Oakland, Ca 946807

Sacramento, CA 85827 San Diega. CA 92123 (9441 727-9336 Phonc Fresno, CA 93711 (5101 267 -1835 Phone

(9161 366-0632 Phone (858} 505-8BB1 Phone (94971 727-7391 Fax (5591 449-6190 Phont
(916} 366-1501 Fax (8581 BO5-8515 Fax (5591 444-4581 Fax

B
A



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

CC Myers

51 Macalla Road BE E EV E

San Francisco, CA 941

May 13, 2003

Contract No. 04-0120R4
MAY 1o 2005 04-SF-80-12.6, 13.2

Attn: Mr. Bob Coupe South — South Detour
CC MYERS, INC.

OB 215 TEMP. BYPASS STRUCTURE
iz 05.03.01-000411
¢ A P Letter No. 05.03
RIS 2
B

Subject: TBS Deck Drainage :K"\

Ref: 215-STL.0012

Dear Mr. Coupe,

We are in receipt of your letter 215-STL.00128 with which you request a contract change order
for the time and cost associated with the design and separate submittal of the deck dramage

system.

As was discussed at our weekly project meeting, this separate submittal was proposed and
offered to the Department by C.C. Myers as a means to facilitating a resolution of the deck
drainage issues on the TBS. As such, the Department does not find merit at this time to 1ssue a
contract change order for this separate submittal. ’

Sincerely,

Lty Loid

Resident Engineer

Lourdes David
ce: G. Lai
A. Bata

file: 05.03.01

“Caltrans improves mobility across California™



C.C. MYERS INC.
San Francisco, CA 94130

51 Macalla Road
Fax (415) 389-0587

(415) 399-0175

May 20, 2005 Document No.: 215-STL.00736
State of California

Department of Transportation Temporary Bypass Structure
333 Burma Road Contract No. 04-0120R4
Oakland, CA 94607 CCM Job # 215

Attn: Mr. Lourdes David
Resident Engineer

Re: Additional Deck Drainage Design Submittal

Dear Mr. David,

This letter is intended to clear up any misunderstandings that may have occurred during our
verbal communications regarding the above noted matter.

On April 14, 2005, via our lefter 215-STL.00118, we requested a meeting to discuss the matter of
whether the design criteria required that our drainage design convey the accumulated water off of
the roadway prior to it encroaching into the traveled way. In said letter we advised you that we
had concluded that this was not a requirement of the design criteria, contrary to how we had been
led to believe by previous State letters and communications. In our weekly meeting on May 3,
2005, we requested an update on the status of this meeting. At this time, you suggested that we
submit the drainage design as a separate design submittal. Our comment to this was that as you
had not yet responded to our letter mentioned above, we requested that you respond and if a
separate submittal is what you want, then include this request in your response. We agreed with
your assessment that having the drainage design as a separate submittal would most likely
facilitate your review process as a different design group was reviewing the drainage portion of
the design. You immediately followed this conversation up with your letter 05.03.01-000389, in
which you requested the separate submittal. You did not however, and still have not, addressed
the issues discussed in our letter 215-STL.00118.

Our design subcontractor, Imbsen & Associates, Inc. responded o your letter requesting a
Contract Change Order. This change order was 1o compensate them for all of the additional
design work that they have performed in an attempt to satisfy the requirement that the water not
encroach into the traveled way. The basis for this request is that this requirement is not contained
within the contract. Additionally, as considerable time was spent by Imbsen on this task, their
resources were being diverted unnecessarily from their main contracted task of producing a
Temporary Bypass Structure design that met the design criteria. As such, this additional drainage
design work has contributed to the overall delay in the completion of the design of the Temporary
Bypass Structure. As a result of this overall delay to the design, our structural steel fabrication
operations have been negatively impacted. We therefore expect that the change order will include
provisions for compensation for the fabrication impacts as well. Lastly, as the production of a
separate design submittal package for the deck drainage design is not a requirement of the
contract, the change order must include reimbursement for the administrative costs associated

P.0. Box 2948, Rancho Cordova, CA 95741 3286 Fitzgerald Road, Rancho Cordova, CA 95742 « 91 6-635-9370 o Fax 9 16-635-1527



May 20, 2005

State Of California
Department of Transportation
Mr. Lourdes David
215-STL.00136

Page 2

with the production of said design submittal package.

We sincerely hope that this letter clears up any confusion that has been created regarding our
previous comments, letters and requests. It is still our understanding that in accordance with your
letter 05.03.01-000399, you wish for us to present to you a separate design submittal package for
the deck drainage. As we have not received any written direction otherwise, we are proceeding to
do so, as requested, and expect said submittal to be completed and submitted to you in the next
few days. We do not expect that any time will be added to any other review times for other design

submittals submitted concurrently with this one.

Very Truly Yours,

Robeft W. Coupe
Project Manager

cc: AC
DHohbs
CMW
MO
JCG

File: 215-101



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENE GGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakiand, CA 94607
(510) 622-5660, (510) 286-0550 fax

.. RECEIVED .....

51 Macalla Road

San Francisco, CA 94130 MAY 24 2009 Contract No. 04-0120R4
04-SF-80-12.8, 13.2
Attn:  Mr. Bob Coupe CC MYERS, INC. South — South Detour
JOB 215 TEMP. BYPASS STRUCTURE
Ref: 215-STL.00136 IC- {930 Letter No. 05.03.01-000432
NS W0A

RL

Subject: Deck Drainage ‘5 C,‘

Dear Mr. Coupe,

We want to make it clear that you are not required to submit a separate package for the deck drainage. If you
wish to do so, it will be at your own discretion and cost. .

We will review and comment on all the information that you have submitted thus far in accordance with the
timeline of the contract. As such, we find no merit to your contention that the deck drainage work has had any

impact to steel fabrication work or this project.

If you wish to meet after our review and comments, we will set a date and time. If you have any guestions,
please call me at 510 622 5660.

Sincerely,
A/ ) L _ ‘ //
Aiiandlin TTT2E

Resident Engineer
Lourdes David

cc: G. Lai
T. Lai
A. Bata

file: 05.03.01

“Caltrans improves mobility across California”



C.C. MYERS, INC.

An Equal Opportunity / Affirmative Action Employer

3286 FITZGERALD ROAD
RANCHO CORDOVA, CA 95742
916-635-9370
FAX 916-635-1527

To: State of California
Department of Transportation

333 Burma Road
Oakland CA

Subject: Notice of Potential Claim #9, CEM B201A

94807

We are sending you: [] Attached

(] Drawing (] Pians

[] samples ] Certificates of compliance
[ Payroll [] Specs

(] Change Order [] Schedule

LETTER OF TRANSMITTAL

Document No:  215-STT.00248

Dated May 26 2005 Job No.: 215

Attention: Mr. Lourdes David

Re: 04-0120R4

Temporary Bypass Structure

(] Via Fax

(J Prog. Pmt

[ calculations
[] Copy of Letter
] Invoice

Date Descripfion

Copies ltem

1 01 May 26 2005 Notice of Potential Claim #9

These are transmitted as checked below:
[] For Review/comment
[] As Requested

] For Approval
() For Your Use

Remarks:
Please find attached Notice of potential Claim #9 Part A.

Copy To: Robert Coupe, Main Office

File: 215-101, 215-9909

earet
&
fiaton

] Return For Correction
] For Information

Signed: N

ges
Andy Chan N

Project Engineer

Page 1 of 1

3286 Fitzgerald Road, Rancho Cordova, CA 95742, Tel No. 916-835-9370 Fax No. 916-835-1527



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION FOR STATE USE ORLY
NOTICE OF POTENTIAL CLAIM -
CEM-6201A (NEW 9/2002)
Received by: Date:
{For Resident Engineer)
To CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Lourdes David 04-0120R4 May 26, 2005 9
(resident engineer)

required under the provisions of Secfion $-1.04

This is an Initial Notice of Potential Claim for additional compensation submitted as
or his/her failure to act, or the everit, thing,

“Notice of Potential Claim™ of the Standard Specifications. The act of the Engineer,
occurrence, of other cause giving rise to the potential claim occurred on:
May 23, 2005

The particular nature and circumstances of this potential claim are described as follows:

The State has imposed additional requirements on the design of the deck drainage system from what is called out in the
contract. Specifically, the design parameter that water not be allowed to pond within the traveled way is a requirement imposed
by the State that is not within the scope of the contract. The result of this added requirement is that our design subcontractor has
spent considerable time and effort in attempting to deveiop a design to meet this added criteria, resulting in a reallocation of their
resources to a paint that the matter has contributed significantly to the overall delay in the compietion of the design work for the
entire Temporary Bypass Structure. This overall delay in the design has caused additional construction costs to be incurred.
Additionally, pending the completion of the drainage design and the final configuration of the approved system, additional
drainage components will likely need to be constructed. The State has also requested that a separate submittal package
depicting anly the deck drainage be submitted for review and approval. This is also outside the scope of the contract.

We have requested that a Contract Change Order be issued to compensate us for the added costs and impacts involved, as
detailed in our letters 215-STL.00118, 215-STL.00128 and 215-STL.001 36. This request was denied via State letter 05.03.01-

000342, thus we are filing this Notice of Potential Claim.

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the ahove statements and attached documents
are made in fuli cognizance of the California Faise Ciaims Act, Government Code Sections 12660-12655. The undersigned further
understands and agrees that this potential claim to be further considered, uniess resolved, must fully conform to the requirements in
Saction 8-1.04 of the Standard Specifications and must be restated as a ciaim in the Contractors written statement of claims in

conformance with Section $-1.07B of the Standard Specifications.

C. C. Myers, Inc.
SUBCONTRACTOR or CONTRACTOR
(Circte One) -

S

4
/ } (Authorizaﬁ';epresentative)

For subcontractor notice of potential claim

This notice of potential claim in knowledged and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410
or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814



LUAREE LA L iv i1y 1 AVWl 1UIWEUL = NEEVE IiReWE: e~ #17 7/TTe

ST, ATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
FOR STATE USE ONLY
NOTICE OF POTENTIAL CLAIM . :
CEM-5201A (NEW 9/2002) . , .
Recelved by . . Date:
.o . {For Resident Enginear)
To CONTRACT NUMBER DATE IDENTIFICATION NUMBER '
Lourdes David D4-0120R4 6126105 8
{resident enginaer)
Thie is an Initial Notice of Potantial Claim for additional compensation submitiad a5 required under tha provisians of Sectlon 8-1.04
ct, or the svant, thing,

“Notles of Potential Claim™ of the Standard Spechications. The act of the Englneer, or histher failure to @

posurrencs, or other caugs giving fise to the potenttal clalm oceuryad on:
DATE: 6/23/05

The particinar nature and circumstances of this potantial ciaim are described es follows:

The comract documents staie that the bridge drainage for the Temporary Bypass Suucwre (TBS) shall be ~designcd' in
accordance with procedures and detalls outlined in Caltrans Memo-to-Designers 18-1 (June 1989) and Bridge Design

Aids 17-1 (October 1989) as stated in the Contract's Design Criteria.

IAl contends thar the drainage criteria provided in the contract is not adequate for the proper drainage design of the TBS
o typical highway structures and

structurs. The drainage criterie provided in the contract appears generally applicable 0 1Y)
not specifically for the TBS structure. The incompatibiliry of the deck drainage design crvena and the structure geomesry

and/or lane configuration are the contributing factors to this issue.

Calmans has directed 1A to provide exwa work for a separate submittal for the deck drainage design of the TBS. (State
Lener No. 05.03.01-000399, dated May 3, 2003). Yet, Calrams has denied payment for such exira work. 1A} has spent
significant amount of ime and resources’ regarding the deck drainage issue. Pursuant to Section 4~1.03 of the Standard
Specifications, [A] is requesting compensation for all the exira work and resulting consequential impacts.

(attach additiongl sheeis as nesded)

parfifies that the above statements and attached documents
Cods Sections 12650-12655. The undarsigned further
understands and agrees that this patential claim to be furthar considered, uniess resalved, must fully conform to the requirements In
Section §-1.04 of the Standard Specifications and must be restated as & ¢lalm In the Contractors written statament of clims in

conformance with Section 9-1.078 of tha Standard Specifications.

The undersigned originator {Contractor or Subcontractor BS appropriat)

imbsen & Associstes, Ine.

(UBCONTRACTORor CONTRACTOR

{Circle One)
Wﬁ MW‘“‘/ for aa-‘, A, Imboen
{Authorized Reprasentative)

For subcontractor natice of potential claim
This notice of potential claim in knowiedged and forwarded by

A0 rErS INC

PRIME CONTRACTOR

A

l
/ / /Aumurized Representative)

ADA Notlce For Individuals with sensory disahiiities, this documant 15 avaliable In altemate formars. For [nformation call (816) 654-8410
ar TDD (816) 654-3880 or write Records and Forms Management, 1120 N Streat, MS-88, Sacramentn, CA 95814




STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd.

Oakiand, CA 94807 . we s PR N
(510) 622-5660, (510) 286-DFHK, ﬁEEVE '

CC Myers JUN 0~ 2005 June 02, 2005
51 Macalla Road
San Francisco, CA 94130 CC MYERS, INC. Contract No. 04-0120R4
JOB 215 TEMP. BYPASS STRUCTURE 04-SF-80-12.6, 13.2
Attn:  Mr. Bob Coupe TN South — South Detour
Ref.  215-STT.00248 ALpaTe T Letter No. 05.03.01-000446
= T e
Re

Subject: NOPC #9 (TBS Deck Drainage), 215-STT.00248 and 215-STL.00136

Dear Mr. Coupe,

The Department has reviewed your Notice of Potential Claim No. 9 and has determined it to be without merit.
Per Design Criteria No. 8 (Sheet 103 of the Contract Plans), “Longitudinal drainage on long bridges shall be
provided and collected at inlets which shall be of sufficient size and number to drain the gutters adequately”. In
addition, Caltrans Bridge Design Aids 17-2 (October 1989 as required by Special Provisions Section 5-1.14)
Section 4, “Flow in Gutters” defines the gutter as the section of bridge deck from the barrier to a portion or all of
the shoulder. Therefore, no ponding is allowed outside of the gutter or in the travel way.

It should also be noted that the latest TBS submittals calculate run-off using a 10-year storm rainfall intensity.
The contract requires computation based on a rainfall intensity of 5 inches per hour via the Bridge Design Aids
17-1 (October 1989). However, we can accept the use of the 25-year storm rainfall intensity given in the Manna
Report (Manna Consultants, Inc., May 9, 2002) of 2.384 inches per hour but not your proposal of the 10-year

storm rainfall intensity.

o rescind NOPC #9. You are still obligated to provide a deck

For these reasons, the Department asks you t
e contact me at (510) 822-5660.

drainage design that fulfills the contract. If you have any questions, pleas

Sincerely,
S /Q,Z%
K{JVM}ZM e

Lourdes David
Resident Engineer

CFM: 06/02/05

Lai

Lai
Hulsebus
Adams
Yan

Bata
Bezuwork
Morrison

ccC:

PLPPOOAD

file: 05.03.01, 56.02, 62.02.09

“Caltrans improves mobility across California™



C.C. MYERS, INC.

An Equal Opportunity / Affirmative Action Employer

5] MACALLA ROAD
SAN FRANCISCO, CA 94130
415-399-0175
FAX 415-399-0587

To: State of California
Department of Transportation

333 Burma Road

LETTER OF TRANSMITTAL

Document No: 215-STT.00256

Dated Jun 092005 Job No.: 215

Attention: Mr. Lourdes David

Re: 04-0120R4

Temporary Bypass Structure

Oakiand CA 94607
Subject: “NOPC 9 Part B"
We are sending you: Attached [l Via Fax
[J Drawing ) Plans ] prog. Pmt
[} samples (] Certificates of compliance ) Calculations
] Payroll ] Specs ] Copy of Letter
[} Change Order ] Schedule ] Invoice
Copies ltem Date Description

1 01 Jun 082005 "NOPC #9 Part B"

These are transmitted as checked below:

) For Approval ] For Review/comment
W) For Your Use ] As Requested

Remarks:

Copy To:  Robert Coupe, Main Office
File: 215-101, 215-8909

[} Return For Correction
[ For Information

Project Mdnager

3286 Fitzge:;ld Road, Rancho Cordova, CA 85742, Tel No. 916-635-9370 Fax No. 816-635-1527

Page | of |



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM FOR STATE USE ONLY
CEM-6201B (NEW §/2002)
\'Received by: ‘\' Date:
{For Resident Engineer}
To CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Lourdes David 04-0120R4 June 8, 2005 9
(resident engineer) Page 10f 2

This is a Suppiemental Notice of Potential Claim for additional compensation submitied as required under the provisions of Section 9.
1.04 “Notice of Potential Claim” of the Standard Specifications. The act of the Engineer, or his/her failure to act, or the event, thing,
occurrence, or other cause giving rise to the potential claim occurred on:

DATE: May 23, 2005

The particular nature and circumstances of this potential claim are described in detail as follows:

The State has imposed additional requirements on the design of the deck drainage system from what is calied out inthe
contract. Specifically, the design parameter that water not be allowed to pond within the traveled way is a requirement imposed
by the State that is not within the scope of the contract. The result of this added requirement is that our design subcontractor has
spent considerable time and effort in attempting to develop a design to meet this added criteria, resulting in a reallocation of their
resources to a point that the matter has contributed significantly to the overall delay in the completion of the design work for the
entire Temporary Bypass Structure. This overall delay in the design has caused additional stee! fabrication and construction
costs to be incurred. Additionally, pending the completion of the drainage design and the final configuration of the approved
systemn, additional drainage components will likely need to be constructed. The State has also requested that @ separate
submittal package depicting only the deck drainage be submitted for review and approval. This is also outside: the scope of the
contract.

We have requested that a Contract Change Order be issued to compensate us for the added costs and impacts involved, as
detailed in our letters 215-STL.00118, 215-STL.00128 and 215-STL.00136. This request was denied via State letter 05.03.01-
000342, thus we are filing this Notice of Potential Claim.

The basis of this potential claim including all relevant contract provisions are fisted as foliows:

The design criteria conteined within the contract documents states that the bridge deck drainage for the Temporary Bypass
Structure shall be designed in accordance with the procedures and details provided in Caltrans' Memo to Designers 18-1 (June
1989) and Bridge Design Aids 17-1 (October 1989). The State has required that the accumulated runoff not be allowed to
encroach into the traveled way. This is not & requirement of the design criteria nor the referenced design manuals.

The estimated doliar cost of the potential claim inciuding a description of how the estimate was derived and an ftesnized breakdown of
the individual costs are attached hereto.

We are not able to ascertain the entire cost impact until the design of the Temporary Bypass Sﬁructure is compkgte. The types of
costs that have been, and continue to pe incurred include, but are not limited to, add?tional de;ugn costs as detailed by Imbsen &
Associates, Inc. in their Notice of Potential Claim, the cost to furnish and install additional drainage system components and the

impact costs fo construction and stee! fabrication associated with the overali deiay {o the compietion of the design.

£ time impact analysis of the disputed disrupfion has been performed and is attached hereto. The affect on the scheduled project
completion date is as follows:

We are not able to ascertain the time impact until the design of the Temporary Bypass Structure is complete @and other design
related disputed issues are resolved.



SUPPLEMENTAL NCTICE OF POTENHAL LLAN t

CEM-5201B (NEW 9/2002)
Received by: Date:
{For Resident Engineer)
To CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Lourdes David 04-0120R4 June 9, 2005 9
(resident engineer) Page 2 of 2

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents
are made in full cognizance of the California False Claims Act, Government Code Sections 12650-12655. The undersigned further

understands and agrees that this potential ciaim to be further considered, uniess rescived, must fully conform to the reguirements in
Section $-1.04 of the Standard Specifications and must be restated as a claim in the Contractors written statement of claims in
conformance with Section $-1.07B of the Standard Specifications.

C. C. Myers, Inc.
SUBCONTRACTOR o( CONTRACTOR\\’
(Circle One)

! (/Authoriéd Representative}

For subcontracior nofice of potential claim

This notice of potential claim in acknowliedged, cerfified and forwarded by

PRIME CONTRACTOR

(Authorized Representative}

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (816) 654-6410
or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION FOR TE
SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM STATE USE ONLY
CEM-§201B (NEW ©/2002)
Recaived by: Date:
(For Resident Enginser)
To CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Lourdes David 04-0120R4 June 8, 2005 9
{resident enginser)

This is & Supplamentsi Notice of Potentis! Ciaim for sdditional compensation submitted as required undar the provisions of Section 8-
1.04 "Notice of Potsntial Clakm™ of the Standard Specifications. The act of the Engineer, or hisfher fafiure to act, or the event, thing.

occurence, or other causs giving rise to the potential claim occurred on:
) DATE: May 23.2005

The perticuiar naturs and circumstsnces of this potantial claim are describsd in datail as follows:

JAI has tried numerously to convey to Caltrans that the deck drainage design criteria provided in the contract appears
generally applicable to typical highway structures and not specifically for the TBS structure. The incompatibility of the
project deck drainage design criteria and the structure and its lane configuration geometry (narrow lanes and shoulders)
inberently has crested & scenario where the encroachment of design water spread upon the traveled way camnot be

avoided.

IAI has tried to meet with Caltrans to discuss this issue on many occasions and facilitate 2 resolution for the deck

drainage issues on the TBS. Recently, Caltrans has refused to meet with IAI and has responded to CCM/IAT's request by

stating that:

“All options have not been exhausted: a design solution within the design eriteria is possible. ”

Additionally, Cattrans has directed IAI to provide extrs work for a separate submittal for the deck drainage design of the

TBS. (State Letter No. 05.03.01-000399, dated May 3, 2005). Yet, Caltrans has denied payment for such extra work.
(attach additional sheets as needed)

The basis of thix potentiai ciaim inciuding all retsvant contract provisions are listed as foliows:

The coniract documents state that the bridge drainage for the Temporary Bypass Structure (TBS) shall be designed in
accordance with procedures and details outlined in Caltrans Memo-to-Designers 18-1 (June 1989) and Bridge Design

Aids 17-1 (October 1989) as stated in the Contract’s Design Criteria.
IA] contends that the drainage criteria provided in the contract is not adequate for the proper bridge drainage design of
the TBS structure. The incompatibility of the deck drainage design criteria and the structure geometry and/or lane
:on are the contributing factors to this issue. The additional time and resources spent to find & solution for this
incompatibility and gain approval of such solution should be considered extra work pursuant o section 4-1.03D,”Extra
Wark” of the Standard Specifications.
(attach additional sheets as needed)

The estimated doliar cost of the potentiel ciaim including a description of how the estimate was derived and an lemized breakdown of
the individual costs sre sttached hereto.

Due to circumstances beyond its control, IAI has and will continue to
ot limited to engineering and overhead costs (direct and indirect),
possible drainage systems and performing caiculations for the options
criteria.

Pursuant to Section 4-1.03 of the Standard Specifications, IAl is requesting compensation for all the extra work and
resuliing consequential impacts including overall delay to the design schedule and any resultant costs associated with

such delay.

incur additional costs and impacts including but
and time associated with investigating various
that are not immediately excluded by the design

The direct costs for the engineering and support etaff include the following classifications:

o Project Manager

e  Project Engineer(g)
e Design Engineer(s)
e CADD Operator(s)
e Adminisirative staff




(attach additional sheets as needed)

A time Impact analysis of the disputed disruption has been performed and is attached hereto. The affect on the scheduted project

compiletion date is as follows:

Je is mot possible at this time. The additional time
an impact on fhe completion of the design and
when the extent of the delays

Complete verification of the impact through the project schedu
impact is expected to ripple through the follow-on work and have
potentially the Project Completion. An accurate cost impact analysis will be submitted

can be quantified.

(attach additional sheets as nesded)

mmmoﬁgm{commrwsmmras.ppmmu) certifies that the shove statemants and sttached documents
Government Code Sections 12650-12655. The undersigned further

are made in full cognizance of the Celifornia Faise Ciaims Act,
mdcmndsmmwmmkmﬂﬂcwmhbefurmﬂrmldmd, unh:smnm,mnstmnyconfomh the requirsments in
Saction 9-1.04 of the Standsrd 5 lndmmthmuduachhninﬂnmdenMMofdﬁmsin
conformance with Section 9-1.07B of the Standsrd Specifications.

imbsen & Associates, inc.

BCONTRACT R CONTRACTOR

(Circle one)
4 / {Authorized Representative)

For gubcon r nofi ial claim
This notice of potential ciaim in acknowiedged, certified and forwarded by
OO Myens |NC
PRIME CONTRACTOR
/ﬁ/? % /f//
/ ! {Authorized Representafive)

this document is available in altemate formats. For information call (816) 654-6410
Sacramento, CA 95814

ADA Notice For individuals with sensory disabifities,
: or TDD (816) 654-3B80 or write Records and Forms Management, 1120 N Street, MS-88,



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENE GGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd.

Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax

June 22, 2005

CC Myers il
51 Macalla Road o oa
San Francisco, CA 94130 JUN <7 2005 Contract No. 04-0120R4
. . 04-SF-80-12.6, 13.2

Attn:  Mr. Bob Coupe . cC MYERS» INC. South — South Detour

JOR 215 TEMP. BYPASS STRUCTURE
Ref  215-STT.00256 G- LT F  Letter No. 05.03.01-000467

Ry5T/OD.

Ryo= g0 F

Subject: Awaiting response to 05.03.01-000446, Deck Drainage

RC
Dear Mr. Coupe, JG‘

As discussed yesterday in the weekly progress meeting, the Department is still awaiting a response from CC
Myers to State Letter #446, dated June 02, 2005. We would like to meet to discuss the deck draiinage issue,
please provide us with possible meeting dates and we will coordinate a meeting between the Department, and

CC Myers/IAlL

Sincerely,

! / -7 //’) v,}v
"’%/f*im, ,;C»M £ Cif—m»-“z,g//

Resident Engineer
Lourdes David

cc: G. Lai
T. Lai
D. Adams
A. Bata

file: 05.03.01, 62.02.09

“Caltrans improves mobility across California™



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd. o
1

Oakland, CA 94607
CC Myers JUN 22005 June 24, 2005

(510) 622-5660, (510) 286-0%¢

51 Macalla Road
San Francisco, CA 94130 CC MYERS. ING Contract No. 04-0120R4

04-SF-80-12.6, 13.2

JOB 215 TEMP. BYPASS ;
Attn:  Mr. Bob Coupe ICP.A ﬂEZS&TZL;’T\J % South — South Detour
Ref: 215-STT.00256 5O 3 Letter No. 05.03.01-000479
2,8 FPOF
RC

Subject: Response to NOPC #9 Part B: 215-STT.00256

TAL (for)

Dear Mr. Coupe,

The Department has reviewed Notice of Potential Claim No. 9 Part B (215-STT.00256) and has determined it to
be without merit. The contract requires that no ponding is allowed outside of the gutter or in the travel way Per
Design Criteria No. 8 (Sheet 103 of the Contract Plans). This Design Criteria states: “Longitudinal drainage on
long bridges shall be provided and collected at inlets which shall be of sufficient size and number to drain the
gutters adequately”. In addition, Caltrans Bridge Design Aids 17-2 (October 1989 as required by Special
Provisions Section 5-1.14) Section 4, “Flow in Gutters” defines the gutter as the section of bridge deck from the

barrier to a portion or all of the shoulder.

At the January 12, 2005 meeting, several alternatives for deck drainage were discussed. Alternatives including,
but not limited to: slotted drains, scuppers, and moving back the retaining wall. We have seen no such
calculations for the above mentioned alternatives, we do not believe that all options have been exhausted (see
05.03.01-000327, dated 03/04/05). Your delays as a result of plan review are caused due to your plans not
conforming to design criteria as stated above.

As mentioned in 05.03.01-000446, it should also be noted that the latest TBS submittals calculate run-off using
a 10-year storm rainfall intensity. The contract requires computation based on a rainfall intensity of 5 inches per
hour via the Bridge Design Aids 17-1 (October 1989). However, we can accept the use of the 25-year storm
rainfall intensity given in the Manna Report (Manna Consultants, Inc., May 9, 2002) of 2.384 inches per hour but

not your proposal of the 10-year storm rainfall intensity.

For these reasons, the Department asks you to rescind NOPC #9. The Department finds this NOPC without
merit. You are still obligated to provide a deck drainage design that fulfills the contract. If you have any
questions, please contact me at (510) 622-5660.

Sincerely,

L ourdes David
Resident Engineer

CFM: 06/24/05

cc: G. Lai, T. Lai, D. Adams, A. Yan, A. Bata, Y. Bezuwork

file: 05.03.01, 62.02.09

“Caltrans improves mobility across California”



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

CC Myers June 30, 2005

51 Macalla Road

San Francisco, CA 94130 % ; Contract No. 04-0120R4

i 01 2005 04-SF-80-12.6, 13.2

Attn:) Mr. Bob Coupe South — South Detour

‘ GG MYERS, ING.
Ref. JOR 215 TEMP. BYPASS STRUCTURE Letter No. 05.03.01-000486

o pood7)

S/ -/O3
Subject: Deck Drainage RQ
J
Dear Mr. Coupe, TAL %}m)

This letter is to follow up on the meetings held on Tuesday, June 28, 2005 and Wednesday June 29, 2005
regarding deck drainage. As discussed, this Office is expecting to receive a copy of the design calculations
already completed by Imbsen and Associates, Inc. that details the different deck drainage options that were
attempted. Most notably, one analysis was supposedly completed showing the maximum possible number of
drains that could be placed upon the TBS.

in addition, it was suggested that an additional drainage design may incorporate a combination of standard deck
drains along with openings in the barrier rail that would direct additional water to a collection system mounted at

the edge of deck. Please provide calculations for this arrangement.

Until these calculations and analyses are received, the Department cannot determine whether design
exceptions are required. If you have any questions, please call me at 510-622-5660.

Sincerely,
: / 4 7 ,"/- / //
/z//ﬂﬂépéid ;//)@44/,:'7

Resident Engineer
Lourdes David

cC. A.Bata, G.Lai
file: 05.03.01
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Govemnor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oaktand, CA 94607
(510) 622-5660, (510) 286-0550 fax

July 01, 2005

CC Myers
51 Macalla Road “ )
San Francisco, CA 94130 N Contract No. 04-0120R4
JuL 0 2005 04-SF-80-12.6, 13.2
Attn:  Mr. Bob Coupe 5G MYERS, INC. South — South Detour
: 0B 215 TEMP. BYPASS STRUCTUBE )
Ref: s 0.%‘/0(?/ Letter No. 05.03.01-000487

Subject: Final Submittals - West Tie In and Viaduct - Drainage _'[Pﬂ. @aﬁ\

14
Dear Mr. Coupe,

This letter is to notify you that no comments were given regarding deck drainage for the West Tie-In and Viaduct
final design packages. This office has been addressing the deck drainage issue as a separate item but per the
contract, the drainage is part of each segment. Therefore, no authorization for construction can be given until

this issue is resolved.

If you have any questions, please call me at 510 622 5660.

Sincerely,

Resident Engineer
Lourdes David

cc: G. Lai
T. Lai
A. Bata

file: 05.03.01

“Caltrans improves mobility across California™



"WDI" Llne

“WDRI" Line

Mooy )
\m,\a \l/\ﬁ Bent 48
\\ /
/~——=C Bent 488
€ North Truss \; \
! Stg 51+46.5
!/ Sto 51452
M Sto 51+58
%o Ky S Sto 51+65
N/ S Stg 51+73
Iy Sto 51+82
/12 NPS

€ Bent bw‘/

-

PLANS APPROVAL DATE

The Stats of cal ifornio o Its of flcars of ogents
shol! nat be rasponsible for the ocourocy o

canpiatenass of siectronic coples of this pion shest X

No. N 16133

IMBSEN & ASSOCIATES u_zn.
130

gg|2 Business park Dr.. sutte
sacromento. California 95827

s+g 52+70
Stg 51+93 /
65
o <t 52+04 \ 51g 52% cta 52475
R fdge of Dsck st+a 52+60 +q 52+80
s Sto 52+18 / ¢ St0 52
> / ctg 52434 8 52+50
12 NPS /
S S -
~ / Face of barrler - //r..\ﬁ =
o L] /
/ 12 NPS /10 NPS =]
&, ; 10 NPS S
. / \ .
Yy, - mm. o
(o= !
€ South ,?\Cmm||\\\ e T ‘ M_
/o = \ i
/
LE \ ,H,Nt._
LEGEND: / -
® Ind IS , T
ndicates Deck Draln (Type D-3), rot 38 52 7 ) 'I\\\\\‘\\\\\r\\ W
— —— Indicates Droinage Pipe — / b
T — \
— :\d‘/
\”-;\u\\ix\\.
\
/ tage of Deck ¢ cantllever Bro—-u
|
ﬂ i
€ Bent 50 | T_I>Z ¢ pent mm.ll/t/ | Eost Tie-in
E—— 250 —
| ¢ pent 5 \ |
| o | ﬁ,
._ Edge of Deck ,, \mm’
S+a 52+80 _ \.’ 7 ,
= | i o
—— = ., \ rrw
i \ .
| "wDlI" Line _, M ®
! b
5 Face of barrier m | © \
g ﬂ \ | 2
. 54 ,# )
o .
? & NPS _ b
o~ | ]
wn o
\F\ﬂ\\\..\ ‘\ll‘ (\\\\\l\\\;-W\\H.
rM - \“ — s
- \
\\\\\\ St 54+67
3 == = cro Bav3p \ST0 5442
W , Stg 53+96 Sto 54+30 Edge of Deck
TR = \ Sto 53+36 < <o 53457 S+g 53+68 S+g 53+87 Sta 54+2
Sto 53+29 to 53+46 <o 53-8 Sto 54417
Sto 52+99
S+g 54+ 1!
Eage of Deck cto 53+04 Sfo 53424 PLAN cto 54+04 FINAL mcvmmmAﬂCOACWm RESUBMITTAL
S+g 53+19 l_\..m,.m.l print gotes 11 MAY 2005 Time: 171561 18
Stg 53409 :
lmMH.D|..th||l ALL DIMENSIONS ARE N
: e e [ BT R B B LT
DES IGN OVERS IGHT DESIGN ' J. GOMEZ _nxnnnnc . HOLMAN L 15m1>ﬂm0 FOR THE BRIDGE NO. < — PUCOIﬂ
DETAILS ‘-4m CART THECKED ST P.ﬁ.m F c ROY A. IMBSEN 34-0006
31GN DFF DATE . ER _ L. SCHREY “ O >_..—m0w2—> PROJECT MANAGER KILOMETER POST
B OETAL G TR . 3173 s ivies | 7o, 0 MYERS |7 ¢ c._wrers DEPARTMENT OF TRANSPORTATION =DECK DRA |NAGE LAYOUT - WESTBOUND
~ : s briaoe\vicauct aTer | 870 N IoY: aon N REV 15108 ORTES TPREL (MiNARY STAGE ONLY) SHEE T oF
: L O T T B L N R ,mw_ 012084 /wwum.m,wﬂﬁ% R TREEE




We /\!
St w\mr\
n

‘ B b A
A
§ North Truss € Bent 48

! SLANS APPROVAL DATE
VEDIY L ine Edge of Deck \\ , ¢ Bent 488

ine State of Callfornio o Its offlcars or ogents
/ shall not be rasponsibie for the ocourocy oF
/
/
VX

conpletaness of electronic coples of this plan shest.
L=

IMBSEN & ASSOCIATES INC.
Edge of Deck 30

992 Business park Dr., Sulfe {
sacremento, Col Ifornlo 95827
/ / ST Sta 51+76
I by

/
YEDRIM Line /!

/

€ Bent e.f/\ Sta 52+80
Sta 51+98

\\ St+a 52+70 \

Sta 52+60 \

S+g 52+50

D

~
~
)

‘ Sta 52+24
I/ : ==
/

€ South qwcmml!\\\w\,

Edge of Deck ===
LEGEND:

® indlcates Deck Dralin (Type D-3), fotf 38

—~—— — — |ndlcates Dralnoge Plpe

MATCH L INE 52+80. 000

¢ cantliever mﬂo\llL

€ Bent 50

U
—
>
=z
\sﬁ
@
@
!
52}

€ gent mmi/r,, ,, East Tie-in
,

i
,
f Edge of Deck
Sto 52+80 |
|
{

"EDI" Line

__ _ Face of barriler
N 39°11°56" E

S+a 54+13

Sta 53+B86 Edge of Deck

|

|

§ =T0 22750
|

i

,

|\l \\\\\\\ = Sto 52+93 Sto 53410 \Sto 53+2I Sto 53+32

Edge of Deck

PLAN

FINAL SUPERSTRU CTURE RESUBMITTAL
12250

print dote: |1 MAY 2005 Time: 17t 52:50

ALL DIMENSIONS ARE IL =AN FRANC1SCO_OAKLAND BAY BR1D
_ METERS UNLESS OTHERW!SE SHOWH 2AST SPAN SEISMIC SAFETY PROJE
SES TGN OVERS 16T pesien J. GOMEZ B . HOLMAN PREPARED FOR THE

BRIDGE NO.
By CHE
DETAILS J. VALENTINE o
SIGN DFF DATE

ROY A. IMBSEN 34-0006 < — >OCO|’|
L. SCHREY STATE OF CALIFORNIA (TEMP)
DESIGN DETAIL SHEET (METRIC) (REV. 3/1/98) . OUANTITIES

- T PROJECT MANAGER KILOMETER POST
C.C. MYERS L.C. MYERS DEPARTMENT OF TRANSPORTATION
|1 MAY ZOOS7:52:50 nii\bay Drlage\vioocuct\steslorainios.oan

o [PECK DRA INAGE LAYOUT - EASTBOUND
revnrL SEALE 1 MILLIMETERS T -

REVISION DATES TPRLL |WINARY S1AGE ONLY) SHET T ©
FOR REDUCED PLAR! cu DISREGARD PRINTS BEARINC
LARE £ A 0120R4 ZARLIFR REVISION DATES —r——e 3»&,2’
b

@?«.2’ 3.3.5’ ’ # 102

GE
CT

Tl E en eRLNNECT




and

L

I3 @ Bolt with nut
lock washer

Bent R 6 x 76
(2 per clamp

Dralnage U:um/
A
-

Plipe o_oEU\

| _—¢ Drainage Pipe L —& Truss vertical

19 P4 1127 63 32

|
I
§
"
L 178x102x8.5x127
M I
| |
i
|
!
]

(typ)

|

|

|

|

. |
18 mm o Bolf

SECTION A-A

_T\\Ipw Dralnage Pipe

m AX\\\!@ Truss Vertical

!

| ,
|

1 78%102x8. 5x127

iy

‘
|
|
L
,_
|
!
|

247

!

ik

18 mm g Bolf

ELEVATION

VERTICAL DRAIN CONNECTION DETAILS

1:5

Truss Vertical

Lateral Pipe: B b & %
6 NPS, & NPS, 10 NPS ROY A, IMBSEN
or |2 NPS per Plan on ‘o, 16133
Strap 6 x T6 "peck Drainage Layout" sheet FLANS APPROVAL DATE \

The State of rallfornla o 1ts officers or ogents

shall not bs rasponsible for the occurocy oF

camp 1818N655 of eisctronlc copies of this plon sheat.

IMBSEN & ASSOCIATES INC.

ag|2 Buslness park Dr., Sulfe {30

cacromento, Cal \fornic 95827

¢ Bolf

19 mm
e
“

+

L's 102x102x6

+ 305

ape

HOR | ZONTAL DRAIN CONNECTION DETAILS

i:5

V\\\tnr Dralnoge Pipe

inage Ugum»/ |

Dra

7(_@ mm @ Bolt

F loor Beam S
yp
Strap 6 x 16
Lateral Plpe:
6 NPS, 8 NPS, 10 NPS

or |2 NPS per Pian on
"peck Dralnage Loyou

CONNECTION DETAILS

" sheet

FLOOR BEAM DRAIN

1:5

Print date:

FINAL SUPERSTRUCTURE RESUBMITTAL

11 MAY 2005 Time: 113737

ALL DIMENSIONS ARE IN

SAN FRANCISCO OAKLAND
SEISMIC SAFETY PROJ

BAY BRIDGE
ECT

MILLIMETERS UNLESS OTHERW!SE SHOWN EAST SPAN
DS 1on ovERs (GrT pes o 4. cowez SEE ). HOLMAN PREPARED FOR THE anooE 9. V | ADUCT
DETAIL o CMECKED ROY A. IMBSEN 34-0008 >
b Siow s J. VALENTINE G. DINI STATE OF O>_.._mowz_>. (TEMP)
h OFF DATE o e PROJECT MANAGER KILDMETER POST Z Umnﬂ > ’ rm
| DESIGN DETAIL SHEET (METRIC) (REV. 3/1/98) e C.C. MWYERS C.C. MYERS DEP ARTMENT OF 4m>zmvom.ﬁ>4_cz 2.8 Omo*ﬁ Omb, # \|—
Il MAY 2008 1:137t3 ' -1 agesv
7 i \DOy brloge\vioguet\orngeto . aon R 1GINAL SCALE 1N MILLIMETERS _ _,_ cu o1 SREGARD FRINTS BEARING TEvision DATES IPRLLIMINARY STACT onLY i
FOR REDUCED FLAKS s in 2 30 4 50 6 100 EA 0120R4 DARCTER REVISION DATES ————em | Oy04| D3SO
(IR eBCNNCS?




| N I

€ Bent 4 | € Bent 44 q
Y N Cosent 45 | € ent bmr/;m € pont 47— | & Bent 45|
— | ,

Edge of Barriler
x,m+_ma@m of Deck

WD

w18 SR =0

PLANS APPROVAL DATE

-

The State of talltornio o I
shal | not be rasponsible for
canplstensss of ailectronic £op

s officers or ogents\®
the acauracy oF
Jas of this plon sheet.

ROY A, |MBSEN

Ho. 16133

Sacromento,

IMBSEN & ASSOCIATES

ag{? Busl!ness park Dr., Sulte |
cal tfornio 95827

INC.
30

Line € Bent »ol/w ,
{

_ _

|

{

f

WMt Line

Qmw#m‘v Edge of Deck

S+g 51+20,.000 “WDI" r/;
/ € Bent 4BA

!

/
fdge of Deck

‘ r |
S+a 50+37.522 “WDRI"

"WDRI" Line
4 #
St 50+32.522 "WDRI™ | _,
N | i
AN ,. |
|
£ Bent ANIIIJ | |
1
¢ Abut 39 \\M Stg 50+93. 000 "WORI"
€ Bent 43 ‘ / / / /
@ l\“ ;\ ! \\ \
Bent 43B /€ Bent a——ri—_/ /
€ Bent 44— A / ) \\
] / \ /
/ \\/lﬁ Bent 45C / \\ \\u.
/ ’ 7
Note:
Vi
\ / . The Confractor shalt verlfy all
e PLAN \A( controlling fleld dimenslons before
GEND: oIS / € Bent 478 Edge of Deck ordering or fabrlcating any material.
® Indlcates Deck Drain (Type D-3), fot 6 t:250
— — — |ndicates Dralnage Plipe
FINAL SUBMITTAL
print dover O MAR 2005 Time: 1S5t {1158
ALL DIMENSIONS ARE 1N SAN FRANC I SCO OAKLAND BAY BRI1DGE
_ NETERS UNLESS OTHERWISE SHOMY AN FEBAN SE1SMIC SAFETY PROJECT
DESIGN OVERSIGHT = u«a. LAMBERT/J. RE INA ‘nxun.nnnWZMN PREP ARED FOR THE ROY A IMBSEN ”MM.Wn%Ov%m Emmq lﬂ — ml ﬂ z
STon orr ATt s | e, poLcLase | - hranoun | STATE OF CALIFORNIA| o _LTEMP)
w_mw_nz DETAL SHEET (METRIC)REV. 3/1/38) OLANTITIES C.C.MYERS _nzmﬁmﬁ MYERS DEPARTMERT OF TRANSPORTATION 12.6 Omox Omb, — Z>Om ﬂl>% OCA. - EmMA.wOCZO W
MAR 200851t 1158 nt\boy briagei\west tie-im\odgkwaraln agn AEV 15100 DATES IPRLI 1M1NARY 1ACE ONLYY SHEET oF
grwerein- oo wsﬁ_dnmmwanmw’wm»bm MILLIMETERS |\ 5y 30 40 50 &0 70 #o 90 __au ﬁmm 01720R4 m»mumwmxmmd«_.w.ﬂww WW»sznIIIII' :.\s\aiz.:‘i F J _ a ’ ’J f’ mhﬂi—'\nﬂ




_\\\‘»@ Dralnage P'¥° mﬂ\\\mr Column
305 HEn = &
e

2| mm @ nole PLANS APPROVAL DATE

L 178x102x10x127—
for 19 mm &
1 R 4 concrete anchor Tre State of Collfornia or Its afflests o ogents\*
} (typ) +ot 4 shall nat be rasponsible for the occUroey o
campletenass of aiactronic coples of this plon sheet.

&
IMBSEN & ASSOCIATES INC.

gg12 Business park Dr., Sulte 130
sacromento, californlo 95827

Draolnage UE@../%

e

i

SECTION B-B

e
9L

479

N

Pipe clamp

Concrete anchors

m_lm(b,.ﬂ _ OZ concrete St+ructure mu—l>z Concrefe Anchors

M\\\@ Cotumn T

“_\\\s.ﬁm Dralnage Plipe \ f
|
| m \ w wo,zmm+mw powder paint
| inish over z1in lotin
_wi,_z_ 127 127 83, 32 | e g P g
13 o Bolt with || | i Lo |
mmwjo:a lock | r ﬁ o u
er “ i |
(typ) _ W ! Lo L 178x102x10x127 |
| | | M o
| L | =
1 i _M m
R=76 I8 mm @ Bolf __
Bent B & x 76 & |
X
(2 per clamp) Concrefe anchors | Die cost aluminum
) potlyester powder
_mmow wmﬂa as , palnt finish
eade o it !
0.D.
of column \ m_ ocJ_rox disconnect door assemb |y
h |
M w ens and bal |ast assembly
I Note:
- . Tne Contractor shall verlfy all
SECTION A-A ELEVAT |ON comtrolling fleld dimensions before
—_—— ordering or fabrlcating any material.
2. Fabricate pracket clips and braoce
from A36 stee! grind sharp edges.
not dip ooZu:ﬂNma.
DRAIN CONNEC
| TION DETAILS | UMINAIRE MOUNTING DETAILS
|:5
1:5 32>rmcw§34>r
primt dotes Ol MAR 2005 TI72 151 121 1B
ALL DIMENSIONS ARE IN
MILL IMETERS UNLESS OTHERW!SE SHOWN m»m.ﬂﬂquﬂhm_ memmﬁmrw_ﬂmmww‘*ﬁmw_rmm%
DESIGN DVERSIGHT DESIGN " 1. GOMEZ S PREPARED FOR T BRIDGE_MO.
BETAILS ur n..un.,horgi £ HE ROY A. IMBSEN u?oo%m imm.ﬂ T E- IN
51K OFF BATE J. VALENTINE E. ARAMOUNI STATE OF O>:m0wz—> PROJECT MANAGER zrwmmmﬁ 5
s oEva e o v, /50 aomrimies | "o C MYERS S | eRs DEPARTMENT OF TRANSPORTATION 2.6 LUMINAIRE MOUNT ING & DRAIN Om4>,ﬁwi;
112118 s \bo: riage\wes e~ \nharnoe w
y briao + i V 101 _wt. agn w:o._ﬂn._ﬂm»wﬂnmmzm_m.bvm :_rr_:mam%u | j | { no. i i mc 12084 mwwﬂmmw:wmu.uwﬁow Wm»szn HEV15108 DATES (RREL (UINARY S1AGE DNLY! m:mﬂv\nNa \wqw
1] 0 0 b 1Y U

¢
t TCIIE es ®RENIEST



